

Field Findings Report on Physical Asset Verification under the UgIFT Programme of Seed Secondary Schools and Upgraded Health Center IIIs (HCIIIs) in the Karamoja, Bukedi, Bugisu and Sebei Sub-Regions

1.0 Introduction

The Uganda Intergovernmental Fiscal Transfers (UgIFT) Programme, run by the Government of Uganda with the World Bank, finances capital investment in local governments to close regional gaps in service delivery. It builds in two sectors: seed secondary schools in sub-counties that had none, and the upgrading of Health Center IIs to Health Center III standard.

This verification asks four questions of every asset the programme paid for: who owns it, whether it works, whether it is in use, and where it stands. The answers are taken from the site. Where a visit could not settle a question - a store locked, a custodian away, the works still with the contractor - the reason is recorded against the facility rather than filled in from paper.

Team Composition

Team	Local governments	Seed schools verified	Upgraded health centres verified
Team 10 Otema Emmanuel Mwesige Joseph	Nakapiripirit Amudat Nabilatuk Moroto Napak	1. Nakapiripirit Seed School 2. Moruita Seed Secondary School 3. Kalita Seed School 4. Loooro Seed Secondary School 5. Lolachat Seed School 6. Katikekire Seed School 7. Rupa Seed School 8. Iriiri Seed Secondary School 9. Napak Seed Secondary School 10. Lopei Seed Secondary School	1. Kalemungole HC III
Team 11 Mworozi Davis Nalukwata Shadia	Abim Kotido Kaabong Karenga	1. Alerek Seed Secondary School 2. Magamaga Seed School 3. Nakwae Seed School 4. Panyangara Seed Secondary School 5. Rengen Seed School 6. Sidok Seed Secondary School 7. Kapedo Seed Secondary School 8. Lokori Seed Secondary School	1. Kamoru HC III 2. Kalimon HC III
Team 12 Sophia Nakyanzi Butsiba Peter Jackson	Kibuku Budaka Butaleja Mbale	1. Kasasira Seed Secondary School 2. St John's Seed Secondary School Kirika 3. Kabweri Seed Secondary School 4. Kakule Seed Secondary School 5. Kamonkoli Seed Secondary School 6. Mugiti Seed Secondary School 7. Nansanga Seed Secondary School 8. Muhula Seed Secondary School 9. Nakwasi Seed Secondary School 10. Bubentsye Seed Secondary School 11. Lwasso Seed Secondary School	1. Kabweri HC III 2. Lwatama HC III 3. Nalubembe HC III 4. Namusita HC III 5. Mazimasa HC III
Team 13 Kayongo Tonny Nakiganda Lydia	Busia Tororo Tororo Municipal Council Namisindwa Manafwa	1. Sikuda Seed Secondary School 2. Malaba Seed School 3. Sop Sop Seed School 4. Iyolwa Seed Secondary School 5. Mukuto Seed School 6. Namboko Seed Secondary School 7. Buwagogo Seed School 8. Khabutoola Seed Secondary School 9. Butta Seed Secondary School 10. Sibanga Seed School 11. Sisuni Seed Secondary School	1. Sikuda HC III 2. Buwembe HC III 3. Majanji HC III 4. Buwumba HC III 5. Bumunji HC III 6. Namwaya HC III 7. Kamuli HC III 8. Sop Sop HC III 9. Kyamwinula HC III 10. Bukimanayi HC III
Team 14 Asio Miriam J Ahabwe Derick Kyanamira Nathan	Bududa Sironko Bulambuli	1. Bushiribo Seed Secondary School 2. Nakatsi Seed Secondary School 3. Buteza Seed Secondary School 4. St Mary's Bugitimwa Seed Secondary School 5. Sisiyi Seed Secondary School 6. Bumufuni Seed Secondary School	1. Bududa HC III 2. Bubungi HC III 3. Bumusi HC III 4. Bunamono HC III 5. Buyaya HC II 6. Buyobo HC III 7. Simu Pondo HC III 8. Mutufu HC III 9. Bundege HC III 10. Kamu HC III

Team	Local governments	Seed schools verified	Upgraded health centres verified
			11. Bulaago HC III 12. Bunangaka HC III 13. Bwikhonge HC III 14. Bumugibole HC III 15. Bukibologoto HC II
Team 15 Alybo Marry Topista Shadrack Biyinzika Nakiwala Doreen	Bukwo Kween Kapchorwa Kapchorwa Municipal Council	1. Kaptererwo Seed Secondary School 2. Senendet Seed Secondary School 3. Kitawoi Seed Secondary School 4. Moyok Seed Secondary School 5. Kaptum Seed Secondary School 6. Kabeywa Seed Secondary School 7. Kaptanya Seed Secondary School	1. Aralam HC III 2. Kwirwot HC III 3. Amanang HC III 4. Chepkwasta HC III 5. Brim HC III 6. Tulel HC III 7. Mutushet HC III 8. Kapkoros HC III 9. Benet HC III 10. Moyok HC III 11. Kaptum HC III 12. Terenpoy HC III 13. Atar HC III 14. Chemosong HC III 15. Ngangatta HC III 16. Kaplelko HC III

Members of a team sometimes split a cluster between them, so a facility may have been worked by one member rather than the whole team. The register records each facility against the member who worked it and the day it was worked.

2.0 Process and Methodology

2.1 Scope of the exercise

The exercise was a physical verification in both sectors the programme builds in, covering buildings, furniture, equipment and installations alike. In education, teams verified the standard blocks - classrooms, administration, science laboratory, ICT and library, staff housing, latrines, water harvesting and the playing field - and the movable assets held against them: desks and chairs, laboratory furniture and glassware, computers, printers and projectors, textbooks and science kits.

In health, teams verified the transition of Health Center IIs to Health Center III standard alongside the facilities newly built at that level: the outpatient, ward, maternity and staff-house buildings; the equipment issued to run them, from delivery and examination beds to oxygen concentrators, autoclaves, microscopes, centrifuges and steel cupboards; whether the laboratory can diagnose at its tier; the placenta and medical waste pits; and the water and power everything else depends on.

2.2 Field execution

Each team called at the district headquarters first, met the Chief Administrative Officer or Town Clerk with the education and health officers, and asked for the district's record of the programme's assets - a register, delivery notes, goods received notes, an Integrated Financial Management System extract or the handover certificates for completed works. That record was to be the baseline the sites were checked against.

At each facility the team signed the visitors' book, went round with a member of the facility's own staff, and recorded every asset on the Asset Verification Recording Tool Kit: what the item is, where it stands, whether it works, whether it is in use and what mark it carries. Head teachers, health facility in-charges, bursars and stores staff were interviewed on site, and the facility's own inventory was taken up where it kept one. The toolkit was filled in by hand and signed, and photographs were taken of the works, the assets and any plate, engraving or serial number found on them.

A facility counts as verified only where a toolkit filled in on site is on file for it. A delivery note shows what was supplied, not what is present; a photograph shows what an item is, not how many there are; a team's field report shows what the team reported, not that the facility was verified. Supplied and found are therefore reported separately throughout, because the distance between the two is the point of the exercise.

Where the works were still with the contractor, no register was owed. The booklet is filled in on site with the facility's own people against the assets it holds, and at a school still being built there are neither: nothing has been handed over to count, and nobody of the facility is there to hold the discussion with. Bushiribo Seed Secondary School was found that way. It is reported on and it is not verified, and the register the day could not produce is not counted against the team that went.

3.0 Emerging Issues and Challenges

3.1 Emerging issues

The findings below run through all four sub-regions and are drawn from the facilities named against them.

- **No local government holds a usable asset register.** Of the 25 covered, none produced a register naming a facility against every line. What came instead was a delivery note, a transfer note, a price schedule or a system extract. Kibuku's two listings run to some 13,000 lines and not one carries a programme mark; Budaka, Amudat, Nabilatuk, Kween and Kapchorwa produced nothing at district level at all.
- **Marking identifies a place, not an item.** Engraving was found in at least eight forms and only a few of them number the asset. St John's Seed Secondary School Kirika cuts UGIFT II / SJK / 001 and Bunamono HC III cuts district, facility and number; elsewhere the mark is a facility name, which two identical gauges will share equally, or there is no mark at all. Tulel HC III records fourteen classes of asset unengraved and none engraved.
- **Equipment is delivered and left in its packaging.** Boxed stock was found in every sub-region: the whole Sidok consignment unopened, ICT cartons stacked to the ceiling at Buwagogo, a bubble CPAP still sealed at Kalemungole HC III, three oxygen concentrators boxed at Chemosong HC III. Nalubembe HC III gave the reason plainly - the equipment is not engraved, so it has not been issued.
- **Power is the common obstacle to use.** Alerek Seed Secondary School has no supply, Panyangara cannot run all its computers at once, and Bubentsye's ICT is still packed for want of it. Kalimon HC III has no mains connection at all and Bubungi HC III cannot use its centrifuge; at Nakatsi, surges have already destroyed computers, printers and connectors.
- **Works are handed over late or not at all, and the assets wait on the handover.** Muhula, Sisuni, Butta, Khabutoola, Mukuto, Sibanga, Rengen, Sidok, Bushiribo and Lokori are still with a contractor or not yet handed to their districts. Sikuda's blocks are in use and none is commissioned, and at Kaptum, Senendet and Benet furniture and equipment stand unused because the buildings have not been handed over.
- **New works are failing early.** Bukibologoto HC II was swept away by mudslides before its works were finished. The staff house at Bumugibole HC III is cracked and its medical staff have left it, a gable at Sisiyi is cracked from eaves to plinth, the toilet blocks at Iriiri and Napak are cracked, and the ceiling at Bundege HC III is water-damaged.
- **Assets move, and are lost, without a record.** On 4 November 2025 six Busia health centres redistributed equipment to Masafu Hospital on the District Health Officer's authority with no asset record following it, and beds went the same way from Kamuli, Bundege and Bunangaka HC III. Theft of ICT is reported at Buwagogo, Sibanga, St John's Kirika, Kamonkoli, Lwasso and Kabeywa, and in no case does a record show the items written off or replaced.
- **Buildings are in use for other purposes.** At Napak Seed Secondary School the library and ICT block is a girls' dormitory, the main hall a boys' dormitory and a classroom block is divided into a dormitory and a computer room. At Sikuda a staff kitchen serves as the askari house, and at Bumugibole HC III the drug and equipment room shelters staff.
- **Names and levels do not agree between the list, the register and the signboard.** Of the 49 health centres verified, 27 stand on the programme list at level II where the visit, their own registers and their signboards all read level III. Mukuto is MUKOTO on its register and BWAYO on its signboard, Kamu HC III is Bukhalu on the list, and Buwumba HC III was verified and appears on no list at all.

- **Few facilities count what they hold.** Most carry no quantity against any line, and where a count was made it moved the figure: Sikuda's register carries 124 laboratory stools and 118 were found. Functionality and breakdown records are kept at a handful of facilities and nowhere else.

Upgraded health centres. A facility can be lifted a level on paper and left without what the new level requires. Kalimon HC III now carries Health Center III services on Health Center II staffing, with too few beds for the patients it holds and nobody trained on some of the machines it was given. The pattern repeats: at Terenpoy HC III 35 of 45 recorded items are out of service; oxygen concentrators lie boxed at Mutufu and Chemosong; placenta pits, waste pits and water-borne sanitation are unconnected at several centres; and Buwembe HC III carries plaques for five works, none of which appears on any asset record on file.

Seed secondary schools. The blocks are up at most schools and a good number of them are empty of what they were built to hold. Rengen Seed School and Nakwae Seed School both report that the funds for their items returned to Finance before anything was bought; Alerek holds 360 laboratory stools stacked unassembled with its tables and chairs; Mukuto, Butta and Sisuni are still under construction. Recruitment has lagged behind enrolment, and at several schools no member of staff could speak for the laboratory or the ICT room.

3.2 Challenges met in the field

- The programme builds where there was nothing, so the facilities sit in remote sub-counties. Poor roads, the escarpment climbs into Karamoja and Sebei, rain and weak telephone coverage made travel slow and costly and delayed the return of data.
- Missing district registers removed the baseline the exercise was to work against and left the teams reconstructing it from delivery notes held at the facilities themselves.
- Because most assets are unengraved, a team could not always establish whether an item came through the programme or from another donor. At Bumunji HC III an autoclave lettered for a charity and a bed printed as a gift stand among the programme's own.
- Custodians were absent and stores were locked, and at twenty-three facilities the team could not get to the assets it came for. Nothing inside was reached at seven, the head teacher being away, unreachable or with the telephone switched off and nobody else able to open up: Rupa, Loro, Lolachat, Magamaga and Nakwae Seed Schools, Bumufuni Seed Secondary School and Buteza Seed Secondary School, each of them gone round from the outside with no room entered. At five more the compound was open and the room that mattered was not - the stores at Kapedo Seed Secondary School and Bundege HC III, the laboratory and the stores at Panyangara Seed Secondary School, whose deputy held no keys to either, the rooms at Lopei Seed Secondary School, whose keyholder was away and whose contents were seen through a window or not at all, and the computer room at St John's Seed Secondary School Kirika, the member of staff responsible for it being away and unreachable. At Napak Seed Secondary School and Kalita Seed School another officer opened what the head teacher could not. Seven were still being built with the contractor holding the works, so there was little or nothing on site to count: Sidok, Lokori, Rengen, Butta, Khabutoola, Sisuni and Mukuto. At three the assets were not on the site at all - Bushiribo's equipment stands at the Bududa district offices, Lokori's at Kapedo Seed Secondary School for safekeeping, and Bukibologoto's in the Bulambuli district stores after mudslides took the works. Rupa is the one place where the gap was closed afterwards: its head teacher was reached later, answered the discussion guide and filled the toolkit in by hand himself, which puts the school on the record and leaves every count on it unchecked in the rooms.
- Several schools were closed for the holidays and others were active construction sites where the contractor, not the district, still held the works.
- District officers were largely unavailable: in most districts the Chief Finance Officer, District Education Officer and District Health Officer were not interviewed on asset management practice. The three municipal councils on the allocation that sent no return - Busia, Moroto, Kotido - could not be reached within the deployment.

3.3 Land and ownership

No asset register seen in the field carried the ownership of the ground the works stand on. The districts were therefore asked directly, after the fieldwork, for the ownership name, block and plot of each programme site. 7 local governments answered - Amudat, Nakapiripirit, Napak, Kotido, Budaka, Tororo, Busia Municipal Council - and returned 18 instruments, set out below.

Facility	Plot and block	Hectares	Proprietor on the instrument	Facility named	Dated
Pokot Girls Seed SS, Amudat	Plot 338, Block 5	26.5100	Amudat DLG	Yes	3 Oct 2024
Loroo Seed SS, Amudat	Plot 239, Block 5	88.9850	Amudat LG	Yes	14 Apr 2023
Napak Seed SS, Napak	Plot 41, Block 3	6.5230	Napak Town Council	Yes	10 Nov 2022
Lopeei Seed SS, Napak	Plot 172, Block 4	5.5490	Lopeei Sub-county	Yes	14 Apr 2023
Moruita Seed SS, Nakapiripirit	Plot 281, Block 7	24.5156	Nakapiripirit DLG	Yes	24 Feb 2025
Nakapiripirit Seed SS	Plot 469, Block 6	22.8890	Nakapiripirit DLG	Yes	14 Oct 2025
Rengen Seed SS, Kotido	Plot 147, Block 4	-	Kotido DLG	Yes	20 May 2026
Mugiti Seed SS, Budaka	Plot 1570, Block 2	2.0750	Budaka DLG	Yes	1 Sep 2020
Nansanga Seed SS, Budaka	Plot 1571, Block 2	1.4770	Budaka DLG	Yes	3 Sep 2020
Kakule Seed SS, Budaka	Plot 1569, Block 2	1.3820	Budaka DLG	Yes	16 Sep 2020
Kamonkoli Seed SS, Budaka	Plot 2149, Block 2	2.6100	Budaka DLG	Yes	29 Oct 2024
Namusita HC III, Budaka	Plot 630, Block 2	0.2660	Budaka DLG	No	2 Jul 2012
Sop Sop Seed SS, Tororo	Plot 914, Block 6	-	Tororo DLG	Yes	11 Dec 2024
Kamuli HC III, Tororo	Plot 7060, Block 4	-	Tororo DLG	Yes	May 2025
Malaba Seed SS, Tororo	Plots 2-6, Ekanat Crescent	1.6060	Malaba Town Council	Yes	3 Jul 2019
Site not named, Tororo	Plots 102 and 103, Block 7	14.2220	Tororo DLG	No	15 Jan 2010
Busia Municipal HC IV	Plots 10-2, Stadium Road	1.1090	Busia Municipal Council	No	26 Mar 2012
Sofia HC III, Busia MC	Plots 4-10, Okumu Road	1.2380	Busia Municipal Council	No	6 Jun 2016

Most are freehold in the local government's name with the facility named on the face of the certificate, which is the pattern to work towards. Against that: Kamonkoli sits on a 49-year lease running from October 1993, transferred into the district's name only in October 2024; Malaba Seed School holds a freehold offer of July 2019 and not a title; and four instruments name no facility at all, so nothing on their face ties the land to the works standing on it. Rengen's certificate was processed in May 2026, years after the works, and Amudat's covering schedule gives Pokot Girls plot 339 and 26.5460 hectares where the title itself reads plot 338 and 26.5100.

Mugiti Seed Secondary School is the case that matters most. Budaka holds a freehold title dated 1 September 2020, and the team found the former owner uncompensated and threatening litigation: a title does not by itself settle occupation of the ground. Tororo sent four of the six asked of it, and the remaining 18 local governments have produced nothing on ownership.

4.0 Recommendations

Addressed to the local governments, the Ministry of Education and Sports, the Ministry of Health and the programme.

4.1 Records and marking

- Every local government should open and keep a register of its programme assets - its own, or a flagged column inside its general listing - with the facility named against every line. The delivery notes and system extracts already held are the raw material.
- Every delivery note should name the facility the goods went to and be signed at both ends, and every movement between facilities should be recorded at both ends, beginning with the Busia redistribution of 4 November 2025 and the bed transfers at Kamuli, Bundege and Bunangaka.
- The programme should settle one form of mark - funding source, financial year and a unique number, as already cut at Bunamono HC III and St John's Kirika - and each district should fix a date for engraving what is unmarked, name the officer answerable for it and hold the numbering key. Serial numbers already written on the Kaabong and Karenga delivery notes should be read off the machines.

- Buildings belong on the asset record beside the equipment, with a cost and a date, starting with the five works plaqued at Buwembe HC III.

4.2 Putting the assets into service

- Every asset still in its packaging should be opened, counted, taken on charge and issued, or the reason for holding it recorded in writing. Want of engraving should not keep equipment from patients, as it does at Nalubembe HC III.
- Power should be connected where facilities cannot use what they hold - Alerek, Bubentsye, Nansanga, Mugiti, Panyangara and Kalimbon HC III - and surge protection fitted where equipment has already been lost, as at Nakatsi.
- Contractors should assemble the furniture they delivered and it should then be counted, beginning with the 360 laboratory stools at Alerek. Staff should be trained on the equipment they are expected to run, and an upgraded health centre's establishment filled to the level it has been raised to.

4.3 Works, handover and defects

- Completed works should be commissioned and handed over so that equipment can be issued and the assets brought on charge. Sikuda's blocks are in use and uncommissioned; Kaptum, Senendet, Benet and Muhula hold assets they cannot use.
- Defect liability should be called on while it runs: the cracked toilet blocks at Iriiri and Napak, the staff house gable at Sisiyi, the cracked staff house at Bumugibole, the water-damaged ceiling at Bundege and the undermined latrine foundation at Namboko.
- Bukibologoto HC II needs a decision. The works are destroyed, the catchment is served from the Simu sub-county offices, and the equipment sits unlisted in the district stores.

4.4 Land and ownership

- Each local government should hold a title for every programme site, in its own name and naming the facility on the face of it, and should carry the plot and block against the facility in the asset register.
- The instruments that fall short should be regularised: Malaba's 2019 freehold offer converted to a title, Kamonkoli's lease addressed before its term runs out, and the four titles that name no facility endorsed with the one they carry.
- The compensation at Mugiti Seed Secondary School should be settled notwithstanding the district's title, and the 18 local governments that have returned nothing on ownership should each be given an officer and a date.

4.5 Closing the exercise

- The facility list should be settled with each district: the level carried against each health centre, the names that differ between list, register and signboard, and facilities such as Buwumba HC III that were verified and appear on no list.
- The three municipal councils that sent no return should each be given an officer and a date; custodians should be present with their records when a facility is worked; and each district should make its finance, education and health officers available and receive a debrief on what was found in it.
- Every facility should count its holdings, record a quantity against each line, give the district a copy and keep a functionality and breakdown record. The thefts already reported should be pursued to a conclusion and the items written off or replaced on the record.

5.0 Conclusions

The programme has put the infrastructure on the ground. Across 25 local governments the teams verified 102 facilities and found the blocks standing, the equipment largely delivered and, at the facilities that are open, both in use. Communities that had no secondary school within reach now have one, and the upgraded health centres have shortened the distance to a supervised delivery.

What the exercise did not find is an accounting trail. Not one of the 25 local governments could produce a register naming a facility against every line; the marking on the assets is too various and too rarely numbered to identify an item again; and title to the ground was held by 7 of them and produced for 18 sites in all. Between those gaps the programme cannot at present demonstrate from records alone what it owns or where it stands.

Education sector. The blocks are largely complete and enrolment has followed them. The shortfalls repeat: laboratories and ICT rooms without working equipment, furniture delivered and not assembled, power not connected, works not handed over, and teaching and specialist staff recruited behind the intake. Theft of ICT is reported at six schools and closed out at none.

Health sector. The upgrades have brought services closer and the equipment to run them has largely arrived. It is held back by staffing set at the old level, by power and water that were not brought to the site, by waste and sanitation works left unconnected, and by the practice of holding equipment in its packaging until it is engraved. Of the 49 health centres verified, 27 are carried on the programme list a level below the one they operate at.

The recommendations in section 4 are the shortest route to closing these gaps. Records, marking and title carry the rest: until a district can say what it owns, identify an item again and show the ground it stands on, nothing else can be checked.

Signed

Kassim Luminsa, Supervisor

+256 702 806116