

UGANDA INTERGOVERNMENTAL FISCAL TRANSFERS PROGRAMME

FIELD REPORT ON UgIFT ASSET VERIFICATION

Karamoja, Bukedi, Bugisu / Mount Elgon and Sebei

25 local governments · 53 seed secondary schools · 49 health centres

Fieldwork 24 August to 3 September 2026

Supervisor

Kassim Luminsa

+256 702 806116

Contents

1. Introduction.....	4
2. Process and methodology	4
2.1 What was done at each level	4
2.2 What the report treats as verification.....	4
2.3 The photographs in this report are samples	4
2.4 Teams and local governments verified	5
3. Coverage.....	5
4. Findings by local government.....	6
4.1 Karamoja.....	7
4.1.1 Nakapiripirit District	7
4.1.2 Amudat District.....	9
4.1.3 Nabilatuk District	11
4.1.4 Moroto District	12
4.1.5 Napak District	14
4.1.6 Abim District	17
4.1.7 Kotido District.....	18
4.1.8 Kaabong District.....	21
4.1.9 Karenga District	22
4.2 Bukedi.....	25
4.2.1 Kibuku District.....	25
4.2.2 Budaka District.....	30
4.2.3 Butaleja District	34
4.2.4 Busia District	37
4.2.5 Tororo District.....	40
4.2.6 Tororo Municipal Council	45
4.3 Bugisu / Mount Elgon	46
4.3.1 Mbale District	46
4.3.2 Namisindwa District.....	47
4.3.3 Manafwa District	49
4.3.4 Bududa District	51
4.3.5 Sironko District	56
4.3.6 Bulambuli District	60

4.4 Sebei	68
4.4.1 Bukwo District.....	68
4.4.2 Kween District.....	75
4.4.3 Kapchorwa District	83
4.4.4 Kapchorwa Municipal Council	86
5. Emerging issues and challenges	87
6. Recommendations.....	89
6.1 Records.....	89
6.2 Marking and identification	89
6.3 Putting assets into service	89
6.4 Works, handover and defects	89
6.5 Closing the exercise	90
7. Submission.....	91

1. Introduction

This report covers the physical verification of assets built and supplied under the programme in 25 local governments of Karamoja, Bukedi, Bugisu and Sebei. Fieldwork ran from 24 August to 3 September 2026 and covered 102 facilities: 53 seed secondary schools and 49 health centres.

The exercise set out to establish 4 things about each asset: who owns it, whether it works, whether it is being used, and where it is. This report records what the visits found on the ground. Where a visit could not settle a question - a store locked, a custodian away, works still with the contractor - the reason is given against the facility.

2. Process and methodology

The work was done by 6 teams under one supervisor from 24 August to 3 September 2026. Each team was given a cluster of local governments and, for each of them, the programme's list of the facilities in it.

2.1 What was done at each level

- **At the local government.** The team called at the headquarters, met the Chief Administrative Officer or Town Clerk and the education and health officers, and asked for the district's record of the programme's assets - a register, delivery notes, an IFMS listing or goods received notes.
- **At the facility.** The team signed the visitors' book where one was kept, went round the site with a member of staff, and recorded each asset against the verification toolkit: what it is, where it stands, whether it works, whether it is in use, and what mark it carries. Buildings were inspected from outside and, where they could be opened, inside.
- **Evidence.** The toolkit was filled in by hand on site and signed. Photographs were taken of the works and of the supplied assets, and of any marking, plate or serial number found on them. The facility's own inventory or register was obtained where it kept one.
- **Write-up.** Each facility's return was written into a facility report, and the district's own records were set against what was found. This report consolidates those returns.

2.2 What the report treats as verification

A facility counts as verified only where a toolkit filled in on site is on file for it. A delivery note shows what was supplied and not what is present; a photograph shows what an item is and not how many there are. Supplied and found are reported separately throughout, because the difference between them is the point of the exercise.

Where a team reached a facility but could not work it through - the school closed for the holidays, a store locked, the works still with the contractor - the visit still counts and the circumstance is recorded against the facility.

2.3 The photographs in this report are samples

The field left 5,397 photographs on file across the 102 facilities, all of them held with the verification records, facility by facility. The 668 reproduced in section 4 are a sample of that set, not the whole of it: they were chosen facility by facility to evidence what the entry beside them says - the works as they stand, the supplied assets, the mark cut or written on them, and the defect where there is one. Between one and 10 are given to a facility, decided by what its own set carries rather than by a quota, and each is reproduced whole and uncropped, captioned with what is in the frame, and was taken during the visit it appears under.

Paperwork is evidence but not illustration, and none of it is reproduced: the toolkits, registers and delivery notes are held with the records. Nor are frames of people, since staff, patients and learners are not published. Where a facility carries no photograph, the reason stands in place of one under that facility.

2.4 Teams and local governments verified

Table 1. Field teams, their members and the local governments each verified.

Team	Members	Local governments verified
10	Otema Emmanuel, Mwesige Joseph	Nakapiripirit District, Amudat District, Nabilatuk District, Moroto District, Napak District
11	Mworozi Davis, Nalukwata Shadia	Abim District, Kotido District, Kaabong District, Karenga District
12	Sophia Nakyanzi, Butsiba Peter Jackson	Kibuku District, Budaka District, Butaleja District, Mbale District
13	Kayongo Tonny, Nakiganda Lydia	Busia District, Tororo District, Tororo Municipal Council, Namisindwa District, Manafwa District
14	Asio Miriam J, Ahabwe Derick, Kyanamira Nathan	Bududa District, Sironko District, Bulambuli District
15	Alybo Marry Topista, Shadrack Biyinzika, Nakiwala Doreen	Bukwo District, Kween District, Kapchorwa District, Kapchorwa Municipal Council

Members of a team sometimes split a cluster between them, so a facility may have been worked by one member rather than the whole team. The local government chapters in section 4 name the team that verified each one.

3. Coverage

Table 2. Facilities verified, by region and local government.

Region	Local government	Schools	Health centres	Total
Karamoja	Nakapiripirit District	2	-	2
	Amudat District	2	-	2
	Nabilatuk District	1	-	1
	Moroto District	2	1	3
	Napak District	3	-	3
	Abim District	3	-	3
	Kotido District	2	1	3
	Kaabong District	1	-	1
	Karenga District	2	1	3
Bukedi	Kibuku District	3	3	6
	Budaka District	4	1	5
	Butaleja District	2	1	3
	Busia District	1	5	6
	Tororo District	3	3	6
	Tororo Municipal Council	-	1	1

Region	Local government	Schools	Health centres	Total
Bugisu / Mount Elgon	Mbale District	2	-	2
	Namisindwa District	2	-	2
	Manafwa District	5	1	6
	Bududa District	2	4	6
	Sironko District	2	5	7
	Bulambuli District	2	6	8
Sebei	Bukwo District	2	8	10
	Kween District	3	5	8
	Kapchorwa District	2	2	4
	Kapchorwa Municipal Council	-	1	1
Total	25 local governments	53	49	102

Every facility in the table was reached and worked, and 93 of the 102 carry photographs in section 4. The other 9 do not: 3 were photographed only in their hand-filled record and 6 were not photographed at all, and each of them says which in place of its plate.

4. Findings by local government

Each entry gives what stands on the site, the state of the supplied assets, and what is outstanding; the photographs beneath it are the sample described in 2.3. Schools come first in each local government, then health centres.

4.1 Karamoja

4.1.1 Nakapiripirit District

Verified by Team 10.

Seed secondary schools

Nakapiripirit Seed School

The library and ICT block, twin science laboratory, 2 classroom blocks, multipurpose hall and staff housing are built and standing. The standby power units in the ICT room do not work, nothing on the site is engraved, and no ICT line carries a count.



Figure 1. Library and ICT block



Figure 2. Twin science laboratory block



Figure 3. 2-classroom block



Figure 4. Multipurpose hall



Figure 5. Desktop computers in the ICT room



Figure 6. Standby power units, none working



Figure 7. Laboratory stools and tables




Figure 8. Book shelves in the library

Moruita Seed Secondary School

The classroom blocks, teachers' houses and their kitchens are up; the kitchen and toilet blocks and the boys' and girls' latrines are not finished. Nothing here is engraved and no serial number was taken.



Figure 9. Classroom blocks, complete and painted



Figure 10. Classroom block with veranda



Figure 11. Teachers' residential house



Figure 12. Teachers' houses and their kitchens



Figure 13. Teachers' houses, still unpainted



Figure 14. Block left unpainted



Figure 15. Kitchen and toilet block, unfinished



Figure 16. Boys' and girls' latrine block, unfinished

4.1.2 Amudat District

Verified by Team 10.

Seed secondary schools

Kalita Seed School

The classroom blocks, administration block, multipurpose hall, computer laboratory and library stand and were gone round. The rooms were locked for the holidays, so no movable asset was seen or counted; the school's own 2025 inventory is the only record of them.



Figure 17. Administration block



Figure 18. ICT and library block



Figure 19. Science laboratory block



Figure 20. Boys' dormitory and classroom block



Figure 21. Girls' dormitory



Figure 22. Staff house and water tank



Figure 23. Boys' and girls' latrine block



Figure 24. Staff latrine block, render flaking

Looro Seed Secondary School

The compound holds 11 blocks, from the administration block and science laboratory to the staff latrines. One item of equipment was recorded, a multipurpose printer; nothing was engraved and nothing was tested.



Figure 25. Administration block



Figure 26. Library and ICT block



Figure 27. Science laboratory block



Figure 28. The 3 classroom blocks



Figure 29. Multipurpose hall



Figure 30. Second staff house with its kitchen and toilet



Figure 31. Boys' and girls' pit latrine



Figure 32. Multipurpose printer, the one item of equipment recorded

4.1.3 Nabilatuk District

Verified by Team 10.

Seed secondary schools

Lolachat Seed School

The compound holds 13 blocks, including 3 staff houses with their kitchens and latrines. No movable asset was recorded, and the district confirmed that no asset in Nabilatuk is engraved.



Figure 33. Main gate carrying the school name



Figure 34. Administration block



Figure 35. Library and ICT block



Figure 36. Science laboratory block



Figure 37. Multipurpose hall



Figure 38. 3 classroom blocks

4.1.4 Moroto District

Verified by Team 10.

Seed secondary schools

Katikekire Seed School

The programme's asset here is one borehole, which is on the school's register as operational and also serves the neighbouring community. It has broken down 4 times, its hand pump has been replaced by a motorised head and the original lies dismantled in a store.



Figure 39. Hand pump head, dismantled and held in the store



Figure 40. Maker's plate on the dismantled pump head



Figure 41. Borehole apron and pipework, now on a motorised head



Figure 42. School signboard

Rupa Seed School

Only the frontage was seen. The head teacher agreed to the visit, did not answer on the day and did not come, so no room was entered and no asset was recorded.



Figure 43. Project signboard at the access road, the only view obtained

Health centres

Kalemungole HC III

This is the one facility in Karamoja where engraving is the rule: almost every item carries GOU/MOH-UGIFT PROJECT cut into it with the financial year. Against that, a bubble CPAP is still in its unopened carton, trolleys are in the maker's film, a kick bowl leaks, drip stands are broken and 2 of 4 pulse oximeters are missing.



Figure 44. Outpatient block with the water system and tanks



Figure 45. Staff quarters and staff toilet block



Figure 46. GOU/MOH-UGIFT PROJECT FY2023-2024/01 cut into the weighing scale



Figure 47. The same mark cut into the gas stove



Figure 48. Bubble CPAP still in its unopened carton



Figure 49. Treatment trolley still in the maker's film



Figure 50. Drip stand, broken



Figure 51. Pulse oximeter in its case; 2 of the 4 are missing

4.1.5 Napak District

Verified by Team 10.

Seed secondary schools

Iriiri Seed Secondary School

The school is still a building site with the contractor on it, and the furniture was being assembled during the visit. Cracks have already appeared in the staff quarter toilet blocks; nothing is engraved and nothing has been handed over.



Figure 52. Classroom blocks, main hall and administration block



Figure 53. Main hall



Figure 54. Administration block



Figure 55. Science laboratory



Figure 56. Water tower and tanks



Figure 57. Desks being assembled on site during the visit



Figure 58. Tables and stacked furniture, none of it engraved



Figure 59. Staff quarter toilet blocks, where the cracks were found

Napak Seed Secondary School

The buildings are complete and 3 of them are in other use: the library and ICT block is a girls' dormitory, the main hall a boys' dormitory, and a classroom block is divided into an A level dormitory and a computer room. Furniture is partly broken, nothing is engraved, and the school's own register mixes other donors with the programme.



Figure 60. Library and ICT block, now a girls' dormitory



Figure 61. Bunk beds in the block now a dormitory



Figure 62. Main hall, now a boys' dormitory



Figure 63. Classroom block divided into an A level dormitory and a computer room



Figure 64. Furniture, some of it broken and none engraved



Figure 65. Toilet block, cracked

Lopei Seed Secondary School

The school is finished and handed over, holding 112 office tables, 242 chairs, 115 stools and its book shelves, and none of it has been used: staff are recruited and the school opens next year. Every line of the filled sheets reads not engraved.



Figure 66. Main hall and classroom blocks, complete and handed over



Figure 67. Science laboratory




Figure 68. Book shelves and classroom furniture, unused



Figure 69. ICT and library block



Figure 70. Classroom furniture standing unused



Figure 71. Staff quarters, kitchen and toilet blocks

4.1.6 Abim District

Verified by Team 11.

Seed secondary schools

Alerek Seed Secondary School

Of the 11 ICT lines, 6 are still in their cartons, the school has no power and its poles were a week away, and 360 laboratory stools with the tables and chairs lie unassembled in the store. The school has never been commissioned and nobody there has seen the bill of quantities.



Figure 72. Library and ICT block




Figure 73. School signboard



Figure 74. Desktop computers still boxed in the store




Figure 75. Air conditioner and paper reams, still boxed




Figure 76. Chair frames, unassembled



Figure 77. Unassembled furniture filling the store

Magamaga Seed School

The school could not be opened: the head teacher's telephones were off and no member of staff was on site. Nothing beyond the project signboard and the outside of the blocks was seen.



Figure 78. Classroom block, seen from outside



Figure 79. Project signboard at the school



Figure 80. Classroom block and the hills behind the school

Nakwae Seed School

The school was shut for the holidays and received none of its UgIFT items, the funds having gone back to Finance before anything was bought. Where that money now stands, and whether the school is still in the programme, is unsettled.

Nothing at this facility or among its assets was photographed, so no plate can be shown here.

4.1.7 Kotido District

Verified by Team 11.

Seed secondary schools

Panyangara Seed Secondary School

The buildings stand and the ICT is held in the laboratory and stores, both locked, so not one ICT item was seen or counted. The computers the school does hold are not in use, the supply cannot run them all at once, and the air conditioner does not work.



Figure 81. Administration block



Figure 82. Classroom blocks across the compound



Figure 83. Staff quarters



Figure 84. Air conditioner unit on the block; it does not work

Rengen Seed School

The blocks and kitchens are still under construction and the school holds no furniture, ICT or laboratory equipment at all: the funds for its items returned to Finance before anything was bought.



Figure 85. 3 blocks under construction



Figure 86. Toilet block, 2 rooms



Figure 87. Classroom block, roofed and unfinished



Figure 88. 3 kitchens under construction



Figure 89. The 2 water tanks

Health centres

Kamoru HC III

The equipment is in the wards, delivery room, consulting rooms and store, and the facility reports quicker treatment and more check-ups because of it. One table is engraved GOU/MOH-UGIFT PROJECT and nothing else is; some equipment cannot be run for want of power, and boxed stock is still in the store.



Figure 90. Health centre block



Figure 91. Ward with beds and a wheelchair



Figure 92. Instrument kits held in the store



Figure 93. GOU/MOH-UGIFT PROJECT FY/2023/2024 cut into the table top



Figure 94. Hollow ware set still in its carton



Figure 95. Oxygen concentrator

4.1.8 Kaabong District

Verified by Team 11.

Seed secondary schools

Sidok Seed Secondary School

The blocks, kitchen and toilets are still under construction and termite workings run up the plaster of 2 of them. The whole consignment for the school is unopened and nothing in it has been counted; the delivery note carries a service tag against every machine and not one has been read off a box.



Figure 96. Classroom block under construction



Figure 97. Block shell, windows not yet in



Figure 98. Latrine block under construction



Figure 99. Termite workings running up the plaster



Figure 100. The consignment stacked and unopened



Figure 101. Service tag on a boxed desktop computer

4.1.9 Karenga District

Verified by Team 11.

Seed secondary schools

Kapedo Seed Secondary School

The consignment supplied for the school stands in its cartons on the premises - computers, monitors, network equipment, air conditioners and light fittings, all sealed, and marked in pen rather than engraved. The bursar holds the store keys and did not answer on the day, so not one carton was opened and nothing inside was counted or read against the delivery note.



Figure 102. ThinkCentre desktops, sealed and stacked



Figure 103. Monitor cartons, none opened



Figure 104. Ceiling-mount access points, carton 1204, sealed



Figure 105. Standby power unit carton, KALENGA in pen



Figure 106. Serial VYP46212 on a monitor carton



Figure 107. Split air conditioners, indoor and outdoor units still boxed



Figure 108. Serial GM0YHS5Z on a desktop carton



Figure 109. Light fittings in the maker's sleeves, on the floor

Lokori Seed Secondary School

The school is under construction, with about one block built, and has no store of its own. Its assets are held at Kapedo Seed Secondary School and were not opened.



Figure 110. Brickwork at plinth level; nothing in the frame names the school

Health centres

Kalimon HC III

The facility now treats patients it used to refer to Moroto, and referrals have fallen. A desk and a wheelchair carry GOU/MOH-UGIFT PROJECT FY/2023/2024 and nothing else does; there is no mains supply, so equipment needing power cannot be run, and the rooms holding it have no burglar proofing and the site no fence.



Figure 111. Facility blocks from the compound



Figure 112. Facility signboard



Figure 113. GOU/MOH UGIFT-PROJECT FY2023/2024 on the wheelchair back panel



Figure 114. The same mark cut into the desk edge



Figure 115. Ward with beds



Figure 116. Portable pressure steriliser, which cannot be run

4.2 Bukedi

4.2.1 Kibuku District

Verified by Team 12.

Seed secondary schools

Kasasira Seed Secondary School

The classrooms, science laboratory, ICT laboratory, staff room and offices are furnished and in use, with textbooks on the library shelves. Every asset was reported present and none is marked; the standby power units are still boxed.



Figure 117. Classroom block



Figure 118. Classroom desks and benches in use



Figure 119. Laboratory island bench



Figure 120. Textbooks on the library shelves



Figure 121. Desktop computers in the ICT laboratory



Figure 122. Classroom block frontage



Figure 123. Science tool kit chest



Figure 124. Standby power units, still boxed

St John's Seed Secondary School Kirika

This is the one facility in the district whose assets carry a number of their own: the laboratory benches, shelves and stools are cut UGIFT II / SJK / and a three-digit number. The school records 15 CPUs and 8 monitors stolen and the case is at court.



Figure 125. School blocks seen across the field



Figure 126. Administration block frontage



Figure 127. School signboard



Figure 128. Laboratory shelving with reagents



Figure 129. Laboratory shelf cut UGIFT II / SJK / 001



Figure 130. Laboratory bench cut UGIFT II / SJK / 089



Figure 131. Laboratory stool cut UGIFT II / SJK / 082



Figure 132. Tower painted ST JOHNS SEED SEC. SCH

Kabweri Seed Secondary School

The library holds its books, the laboratory its tool kit chest and models, and the ICT room is set out with monitors, towers and a printer. Nothing is engraved; the assets are painted KABWERI S.S.S and KABWERI SSS ICT, which names the school and not the item.



Figure 133. Main block frontage



Figure 134. Blocks and water tank



Figure 135. Library with its shelving units



Figure 136. ICT tables painted KABWERI SSS ICT, naming the school and not the item



Figure 137. Science tool kit chest, opened



Figure 138. Laboratory with benches and blackboard

Health centres

Kabweri HC III

Most of the movable assets are engraved MOH/KBK, cut into the wheelchairs, lockers, cupboards, microscope and centrifuge. Instrument sets, bowls, galipots and oxygen cylinders are still sealed in the store, and no item here carries a count.



Figure 139. Ward with hospital beds



Figure 140. Ward block veranda



Figure 141. Facility signboard




Figure 142. Wheelchair cut MOH/KBK



Figure 143. Instrument set, still sealed



Figure 144. Bowls and galipots packaged on the store floor



Figure 145. Steel cupboard cut MOH/KBK



Figure 146. Centrifuge cut MOH/KBK

Lwatama HC III

The autoclaves, refrigerator, wheelchairs, beds, cots and microscopes are out and standing in the rooms. The assets carry 2 different marks and they belong to different systems; whole cartons remain unopened, and the facility is carried in the district's books at 2 levels at once.



Figure 147. Outpatient block frontage



Figure 148. Facility signboard, naming it a health centre III



Figure 149. Sphygmomanometer cut MOH/PEPFAR/PMTCT/285



Figure 150. Refrigerator marked MOH-LWATAMA HC III, a different system




Figure 151. Cot with mattress, in the ward



Figure 152. Carton still unopened, with its supplier label

Nalubembe HC III

Most of the medical equipment has not been put to use, and the facility gave the reason plainly: it is not engraved. Unopened cartons and stacked bed frames stand in the store, and no item here carries an engraved number, asset number or serial number.



Figure 153. Facility signboard



Figure 154. Cartons stacked in the store



Figure 155. Cartons including a refrigerator, unopened




Figure 156. Bed frames stacked in the store



Figure 157. Delivery bed still in its wrapping



Figure 158. Cots standing in the ward

4.2.2 Budaka District

Verified by Team 12.

Seed secondary schools

Kakule Seed Secondary School

The classrooms carry their desks, benches and chairs, the library and classrooms their wall shelving, and the laboratories their benches, stools, sinks and gas supply. Nothing is engraved; one serial number was read here and it is the only one taken in the district.



Figure 159. Classroom block frontage



Figure 160. Classroom desks, benches and wall shelving



Figure 161. Room with long wall shelving



Figure 162. Laboratory benches and stools



Figure 163. Gas cylinders on the laboratory manifold



Figure 164. Projector EB-E10 serial X89T2100628, the one serial number read in the district

Kamonkoli Seed Secondary School

The library shelving carries its textbooks, the ICT room its computers and the laboratories their chemicals and models. The school's register records all 18 computers as functional; 10 more are recorded stolen. Nothing is engraved.



Figure 165. Science laboratory block



Figure 166. Library block frontage



Figure 167. Library shelving carrying its textbooks




Figure 168. Desktop computers in the ICT room



Figure 169. Monitors along the computer room wall




Figure 170. Anatomical skeleton on the laboratory wall

Mugiti Seed Secondary School

Only the grounds and the outside of the blocks were seen, so no movable asset was recorded. On the outside, 3 socket boxes stand with their covers off and their wiring showing, one window pane is out, and the school holds no title to its ground: the owner was never compensated and is threatening litigation.



Figure 171. Classroom block veranda



Figure 172. Latrine block frontage



Figure 173. Socket box open, wiring exposed



Figure 174. A second socket box with its cover off



Figure 175. Window with a pane out



Figure 176. The playing field and block footing, on ground the school holds no title to

Nansanga Seed Secondary School

The desks, chairs, stools, library shelving and laboratory benches are out and in use, and the school marks its furniture with a mark that carries a number: N.S.S.S over a three-digit figure. Sealed computer cartons stand in the store, unopened, for want of power.



Figure 177. The compound with its blocks



Figure 178. Chairs painted N.S.S.S over a number




Figure 179. Stools carrying the same mark



Figure 180. Table top carrying the same mark



Figure 181. Store with the computer cartons stacked and sealed



Figure 182. Laboratory benches, stools and sink run

Health centres

Namusita HC III

The facility is engraved, and engraved twice over: most of what it holds is cut NAM HCIII/UGIFT/24-25 or NAM HC/UGIFT/24-25. Beds, cots and screens are still wrapped in the wards, and the district's own notes leave a laboratory stool and 2 sets of bed mattresses outstanding a year on.



Figure 183. Ward with the beds still wrapped



Figure 184. Bed frame cut NAM HCIII/UGIFT/24-25



Figure 185.
Instrument cut
NAM HC/UGIFT/24-
25



Figure 186. Patient
screen and cot
frame, wrapped



Figure 187. Cot frame carrying the same mark



Figure 188.
Laboratory stool,
still outstanding

4.2.3 Butaleja District

Verified by Team 12.

Seed secondary schools

Muhula Seed Secondary School

The contractor claims the works complete; the school is not handed over and not in use. The furniture and most ICT stand new and untested, cracks are recorded, laboratory equipment is still at the district, and nothing is engraved.



Figure 189. School signboard



Figure 190. Blocks seen from a veranda



Figure 191. Classroom block




Figure 192. Classroom set out with desks and
chairs, not yet in use



Figure 193. Computers set out in the ICT room,
new and untested



Figure 194. Laboratory bench run with
cupboards and sink

Nakwasi Seed Secondary School

The blocks are in use and the ICT is moved to the administration block in the holidays for safety. About 30 ordinary chairs are broken, the computer batteries no longer hold charge, and nothing is engraved.



Figure 195. School blocks across the compound



Figure 196. School signboard



Figure 197. Desktop towers stacked for the holidays



Figure 198. Monitors moved with them



Figure 199. Library with shelving and reading tables



Figure 200. Classroom furniture, chairs and stools



Figure 201. Stool frame with its seat gone



Figure 202. Bench backrest broken off and left on the floor

Health centres

Mazimasa HC III

Beds, screens, trolleys and some instruments are in use; diagnostic sets, concentrators and a nebuliser remain in their boxes. Some furniture carries a GOU/MOH UgIFT mark for 2023/2024 and almost nothing else is engraved.



Figure 203. Desk cut with the GOU/MOH UgIFT mark



Figure 204. Facility signboard



Figure 205. Chair base plate, GOU/MOH UgIFT 2023/2024



Figure 206. Beds standing in the ward



Figure 207. Patient screen on castors



Figure 208. Cartons stacked in the store, unopened

4.2.4 Busia District

Verified by Team 13.

Seed secondary schools

Sikuda Seed Secondary School

Every block, latrine, kitchen and bathroom is in use though none is commissioned, and one staff kitchen serves as the askari house. The office tables, desks and laboratory stools are engraved SIKUDA/UGIFT, which names the school and not the item; a count found 118 laboratory stools against the 124 on the register.



Figure 209. School gate carrying the name



Figure 210. Classroom blocks from the compound



Figure 211. Laboratory tables and stools



Figure 212. Laboratory stool engraved SIKUDA/UGIFT, a name and no number



Figure 213. Office table carrying the same mark



Figure 214. Library shelves with textbooks



Figure 215. Desktop computers in the ICT room



Figure 216. Staff quarters

Health centres

Sikuda HC III

The upgrade is reported to have raised the facility and the maternity block to help mothers, but the solar system does not work. The register carries contradictory quantities on many lines, and no line was closed by anything seen on the day.

Nothing at this facility or among its assets was photographed, so no plate can be shown here.

Buwembe HC III

The office, wards, treatment room and cold chain corner hold their furniture and equipment. The facility's own name is cut into 7 assets and none carries a number; a refrigerator, oxygen concentrator, suction apparatus and centrifuge are still strapped in their cartons, and 5 works carrying programme plaques appear on no asset record.



Figure 217. Outpatients block frontage



Figure 218. Programme plaque on the outpatients block



Figure 219. Wooden bench cut BWB HC III



Figure 220. Bedside locker written with the facility name



Figure 221. Refrigerator still strapped in its carton



Figure 222. Oxygen concentrator in its carton



Figure 223. Electric suction apparatus in its carton



Figure 224. Centrifuge still in its wrapping

Majanji HC III

The laboratory, offices and wards hold equipment in use. The supplier recorded NIL against 15 of 17 portable diagnostic lines, 9 of 10 ordinary furniture lines and 3 of 6 medical furniture lines. The facility name is marked in 3 different hands, and no item carries a quantity on the floor.



Figure 225. Facility block carrying its name



Figure 226. Signboard naming the facility



Figure 227. Microscope marked with the facility name



Figure 228. Blood pressure gauge marked in a second hand



Figure 229. Suction apparatus marked in a third



Figure 230. Patient beds along the ward corridor



Figure 231. Cartons stacked in the store



Figure 232. Glazed cupboard holding medicines

Buwumba HC III

The laboratory, wards and store were written up and the facility now receives medicines at level III, though staffing and transport remain short. Some lines are recorded engraved and others not, and no asset number column is filled. The facility appears on no programme list for the district.



Figure 233. Main block



Figure 234. Signboard, which names the facility a health centre III



Figure 235. Maternity ward block



Figure 236. Waiting bench marked BUWUMBA HEALTH CENTRE III FY 2023/2024



Figure 237. Bedside locker carrying the same mark



Figure 238. Binocular microscope in the laboratory



Figure 239. Glass-fronted cupboard with stock



Figure 240. Water tanks on a steel tower

Bumunji HC III

The maternity ward, laboratory and offices hold equipment standing ready, and a haemoglobin meter was photographed in use. The mark cut into the assets reads BUMUNJI/HCIII/BUSIA D.L.G, a name and not a number; an instrument set is unopened, and an autoclave and a ward bed from other donors stand among the programme's own.



Figure 241. Maternity ward block



Figure 242. Signboard naming the facility



Figure 243. Bedside locker cut BUMUNJI/HCIII/BUSIA D.L.G



Figure 244. The same mark cut into the oxygen concentrator




Figure 245. Haemoglobin meter in use



Figure 246. Binocular microscope in the laboratory



Figure 247. Instrument set carton, unopened



Figure 248. Delivery table in the maternity ward

4.2.5 Tororo District

Verified by Team 13.

Seed secondary schools

Malaba Seed School

The classrooms, laboratory, library shelving and computers were recorded and photographed. Most furniture and ICT lines read not engraved; the desks carry M.S.S.S markings, and the discussion guide and the register's cover block were never filled.



Figure 249. School signboard



Figure 250. Classroom block veranda



Figure 251. Staff house



Figure 252. Desktop computers in rows in the ICT laboratory



Figure 253. Book shelving in the library



Figure 254. Science laboratory sink and gas fitting



Figure 255. Desks and chairs marked M.S.S.S



Figure 256. Desk bench carrying the same mark

Sop Sop Seed School

The classroom blocks, ICT room, library, staff housing and latrines are in use, and the desks, chairs and stools are in good condition with one broken stool. The school has no electricity, one camera does not work, and the furniture is engraved but not numbered.



Figure 257. School block frontage



Figure 258. ICT room set out in the multipurpose hall



Figure 259. Chair engraved SOPSOP SEED S.S., with no number



Figure 260. Science laboratory bench run and stools



Figure 261. Laboratory stools carrying the same mark



Figure 262. Water tank on a steel stand

Iyolwa Seed Secondary School

The classrooms, ICT room and laboratory are in use and the water supply the programme put in also serves the community. The laboratory stools are engraved IYOLWA SEED S.S; most other furniture and ICT lines read not engraved.



Figure 263. Library and computer laboratory block



Figure 264. School signboard



Figure 265. Desktop computers in the ICT room



Figure 266. Science laboratory stools and workbenches



Figure 267. Classroom interior with desks, shelves and cabinet



Figure 268. Table top engraved IYOLWA SEED S.S



Figure 269. Water tanks, which also serve the community



Figure 270. Classroom shelving, cabinet and desks

Health centres

Namwaya HC III

The wards, store and laboratory hold assets recorded as new and mostly in good condition, with several lines marked not seen. Nothing here was counted on the day, most lines read not engraved, and the facility is not fenced.



Figure 271. Infant radiant warmer



Figure 272. Oxygen concentrator



Figure 273. Stainless infant cot



Figure 274. Delivery bed



Figure 275. Autoclave on its stand



Figure 276. Manual wheelchair



Figure 277. Medical supply cabinet



Figure 278. Instrument trolley

Kamuli HC III

Service delivery and equipment quality are reported good, against low staffing, no fence and short staff accommodation. A refrigerator carries asset number HF0195; 5 adult beds have been moved to Atangi HC III and one delivery bed to Malaba HC IV, and neither transfer is on the district record.



Figure 279. Maternity ward building



Figure 280. Facility signboard



Figure 281. Pharmacy refrigerator in use



Figure 282. Refrigerator rating label, asset HF0195



Figure 283. Delivery bed



Figure 284. Microscope



Figure 285. Autoclave



Figure 286. Adult patient bed

Sop Sop HC III

TB testing and maternity service have improved. Oxygen equipment arrived without cylinders, staffing is low and the facility is not fenced; a weighing scale is marked SOP SOP H/C III and a desk carries MOES U-IFT RBF FY 2019/20, and several register lines read kept in the store.



Figure 287. Maternity building



Figure 288. Facility signboard



Figure 289. Weighing scale with height meter, marked SOP SOP H/C III



Figure 290. Oxygen concentrator, still boxed



Figure 291. Second block



Figure 292. Oxygen cylinder trolley



Figure 293. Autoclave



Figure 294. Instrument set kept in the store, boxed

4.2.6 Tororo Municipal Council

Verified by Team 13.

Health centres

Kyamwinula HC III

Maternity service has improved. Power is unreliable, the baby warmer's voltage is low and the water pump does not work. Several items carry KYAM- series tags, the first numbered marking seen in this cluster, and nothing here was counted on the day.



Figure 295. Maternity block frontage



Figure 296. Signboard naming the facility



Figure 297. Project plaque for the upgrade of the facility from level II to level III



Figure 298. Water tank on its plinth; the pump does not work



Figure 299. Radiant infant warmer tagged KYAM RIW 01



Figure 300. Rating plate on the same warmer



Figure 301. Stainless frame cut KYAM-3-01



Figure 302. Centrifuge carrying the same series

4.3 Bugisu / Mount Elgon

4.3.1 Mbale District

Verified by Team 12.

Seed secondary schools

Bubentsye Seed Secondary School

The blocks are in use. The ICT is not: it remains packed in the store because the school has no power, and every line of the filled pages reads not engraved.



Figure 303. School signboard



Figure 304. Classroom block from the compound



Figure 305. Classroom with its desks, in use



Figure 306. Library shelving carrying its books



Figure 307. Laboratory bench run with cupboards



Figure 308. Reagents on the laboratory wall shelving

Lwasso Seed Secondary School

The blocks are in use and the library and ICT block is damaged by water. The school records 20 Dell CPUs and the lightning conductors stolen, and all assets read not engraved.

Only the hand-filled record was photographed here. No frame of the site or of any asset in it is on file, so no plate can be shown.

4.3.2 Namisindwa District

Verified by Team 13.

Seed secondary schools

Mukoto Seed School

The classroom blocks, ICT room, staff quarters and latrines are up and the school is still in the contractor's hands. Some chairs are engraved but not numbered and most furniture and ICT read not engraved; the terrain is steep, land is encroached on and the site needs fencing.



Figure 309. Administration block and reception



Figure 310. Chair engraved MUKOTO SEED SEC. SCH



Figure 311. Classroom block



Figure 312. ICT laboratory



Figure 313. Monitors in the ICT laboratory



Figure 314. Library block

Namboko Seed Secondary School

The classroom blocks, laboratory, staff quarters, kitchen, latrines and water tanks stand, and the school is under defect liability. The register marks 17 chairs, 2 laboratory stools and some ICT lines non-functional or stolen; the chairs carry NAMBOKO SEED SEC SCH markings, and the site has no fence.



Figure 315. Classroom block on the slope



Figure 316. Chairs marked NAMBOKO SEED SEC SCH



Figure 317. Science laboratory



Figure 318. Staff quarters, 3 blocks of 2 units



Figure 319. Laboratory stool, broken



Figure 320. Air conditioners still in their boxes

4.3.3 Manafwa District

Verified by Team 13.

Seed secondary schools

Buwagogo Seed School

The March 2024 ICT consignment stands boxed to the ceiling of the store, its installation by the contractor still pending. A school letter of 5 February 2025 reports 8 computers stolen from the laboratory, police reference CRB 06/2025; commissioning is delayed and the furniture timber is short.



Figure 321. The ICT consignment stacked to the ceiling of the store



Figure 322. Cartons in the store, still sealed



Figure 323. Monitor cartons resting on the printer

Khabutoola Seed Secondary School

This is the only secondary school in its sub-counties and the community uses its multipurpose hall. The contractor is still on site, so no functionality record is kept and what remains outstanding under the contract has not been named.

Nothing at this facility or among its assets was photographed, so no plate can be shown here.

Butta Seed Secondary School

The school is still under construction and neither head teacher nor teachers are deployed. The guide records a steep slope, a cost variance of about 2 billion shillings and unpaid contractor VAT of about 700 million.

Nothing at this facility or among its assets was photographed, so no plate can be shown here.

Sibanga Seed School

The classroom blocks, furniture, library, generator, water tank and latrines are on the site, which has not been handed to school management. The school records 10 monitors and 20 processors stolen, and a pile of broken furniture stands in one of the rooms.



Figure 324. Main block with its ramp and fence



Figure 325. Latrine blocks on the slope



Figure 326. School signboard



Figure 327. Concrete water tank




Figure 328. Library shelves with books




Figure 329. Pile of broken furniture in one of the rooms



Figure 330. Generator



Figure 331. Classroom desks and benches

Sisuni Seed Secondary School

Enrolment has risen from 170 to 540, and the school has not yet started functioning: the ICT and the laboratory are not in use, the teachers are not employed and the site has no fence.



Figure 332. Classroom block



Figure 333. Construction signboard



Figure 334. Perimeter wall with its weep holes

Health centres

Bukimanayi HC III

Patient enrolment is reported to have more than doubled. The facility is not fenced, the access route fails in the rains, and the programme list carries it at level II where its own register reads level III.

Nothing at this facility or among its assets was photographed, so no plate can be shown here.

4.3.4 Bududa District

Verified by Team 14.

Seed secondary schools

Bushiribo Seed Secondary School

The works are unfinished and the school is not in service. Furniture has been delivered to the site and most of the equipment meant for the school is held at the district; none of it has been counted.



Figure 335. Classroom block, the works still unfinished



Figure 336. School buildings and the solar street light



Figure 337. Classroom chairs and desks delivered to the site



Figure 338. Laboratory stools, stacked and unused



Figure 339. Shelving unit, empty



Figure 340. Wooden desk and bench

Nakatsi Seed Secondary School

The 6 classroom rooms on 2 blocks were said to be too few, and the 21 computers too few for 100 senior-one learners. A check is done each term and broken furniture set aside for repair; power surges have blown computers, printers, connectors and bulbs, and most lines read not engraved.



Figure 341. Administration block



Figure 342. School buildings and water tank



Figure 343. Laboratory tables



Figure 344. Laboratory worktop with sink and tap



Figure 345. One of the 21 computers




Figure 346. UPS unit



Figure 347. Table edge cut NAKATSI SEED SEC SCH / UGIFT BUDUDA D.L.G



Figure 348. The 2 classroom blocks, said to be too few



Figure 349. Library shelving

Health centres

Bududa HC III

More of this facility was seen at work than of any other in the district: wards occupied, consulting rooms in use, the laboratory running. A bench rail and a desk top are cut GOU/MOH-UGIFT PROJECT F/Y 2023/2024, one of 7 wall clocks does not work and one of 20 bedside lockers is damaged.



Figure 350. Facility signboard



Figure 351. Main block and the services board



Figure 352. Staff house and water tank



Figure 353. Desk top cut GOU/MOH-UGIFT PROJECT F/Y 2023/2024



Figure 354. Bench rail carrying the same mark



Figure 355. Ward beds and drip stand




Figure 356. Maternity room couches and dressing trolley



Figure 357. Laboratory worktop and stool



Figure 358. Ward bed in use, with its dressing trolley

Bubungi HC III

Patient beds, delivery sets, blood pressure machines and oxygen cylinders are in use. Nothing here is engraved or serialised, the centrifuge is unused for want of electricity, and all the unused stock shares one room though space exists elsewhere.



Figure 359. Facility signboard



Figure 360. 4-stance toilet block built for the facility



Figure 361. Hydraulic delivery bed



Figure 362. Oxygen concentrator, in use



Figure 363. Electric centrifuge, unused for want of power



Figure 364. Cartons hand-marked BUBUNGI HC III; nothing here is engraved



Figure 365. Instrument cupboard and drip stands in the one room the stock shares



Figure 366. Electric suction apparatus

Bumusi HC III

Services and buildings have improved and almost every line on the register reads working; the solar cannot last a night. The assets received under the programme are cut BUMUSI HC III / DLG BUDUDA, the district's name and not the programme's.



Figure 367. Facility signboard on the gable



Figure 368. Main block with its solar panels



Figure 369. Placenta pit and latrine block in the courtyard



Figure 370. Desk top cut BUMUSI HCIII / DLG BUDUDA, the district's name and not the programme's



Figure 371. Hospital beds



Figure 372. Examination couches and privacy screen



Figure 373. Autoclave and covered instrument drum



Figure 374. Safe delivery treatment kits, still boxed



Figure 375. Storage cupboard and bedside lockers

Bunamono HC III

The assets are cut BUD/DLG/BUNAMONO HC 111 with a number, which is the clearest identification in the district, though none carries the programme's initials. The water tank does not work: the solar that should pump it is not connected, so the staff houses have no water.



Figure 376. The block and the water tank the solar does not pump



Figure 377. Weighing scale beam marked BUD/DLG/BUNAMONO HCIII with a number



Figure 378. Bench top centrifuge



Figure 379. Oxygen concentrator



Figure 380. Suction machine



Figure 381. Stainless steel basin trolley




Figure 382. Pressure cooker autoclave

4.3.5 Sironko District

Verified by Team 14.

Seed secondary schools

Buteza Seed Secondary School

Only the gate, gable signboard and compound were photographed. Nothing inside any block was seen and no item was recorded as engraved or not engraved.



Figure 383. Gate carrying the school's welcome sign



Figure 384. Gable signboard



Figure 385. Frontage and compound

St Mary's Bugitimwa Seed Secondary School

The furniture is engraved throughout: the chairs, lecture benches, laboratory benches and stools are all cut BUGITIMWA S.S.S. The assets were handed over the month before the visit and are in excellent condition; a sound system and a projector stand boxed, and the school needs more staff housing.



Figure 386. ICT laboratory block



Figure 387. ICT laboratory and library block



Figure 388. Multipurpose hall



Figure 389. Girls' latrine block



Figure 390. Boys' latrine block



Figure 391. Lecture benches cut BUGITIMWA S.S.S



Figure 392. Classroom desks and chairs carrying the same mark



Figure 393. Laboratory stool cut the same way



Figure 394. Laboratory bench cut the same way



Figure 395. Projector still in its carton

Health centres

Buyaya HC II

The nurse in charge states that no UgIFT asset was ever delivered to this facility. It stands on the programme list all the same, and what was procured against its name is unsettled.

Nothing at this facility or among its assets was photographed, so no plate can be shown here.

Buyobo HC III

Of the 76 register lines, 67 carry a status, most of them working. No item was recorded as engraved or not engraved, and no asset here was placed in a room or a store.

Only the hand-filled record was photographed here. No frame of the site or of any asset in it is on file, so no plate can be shown.

Simu Pondo HC III

The programme gave the facility a delivery room and a maternal and child health room and supplied the equipment it works with; the medical laboratory building is unfinished and going up slowly. The facility keeps its own inventory register with no cost against any line, and engraving was reported as a challenge but recorded against no item.



Figure 396. The block carrying the facility's welcome lettering



Figure 397. Medical laboratory building, unfinished



Figure 398. Main gate simu pondo



Figure 399. Chain link fence



Figure 400. Security guard house



Figure 401. Placenta pit



Figure 402. Sluice room worktop



Figure 403. Hydraulic delivery bed in the delivery room



Figure 404. Baby cot

Mutufu HC III

This is the one facility in the district where an individual asset can be identified again, the items carrying numbers in 2 hands: one cot bed reads HC-24 and FURN 023 at once, and which is the number of record is unsettled. The wall plaster is flaking and an oxygen concentrator lies in its carton.



Figure 405. Block with flaking wall plaster



Figure 406. Cot bed marked FURN 023 in one hand and engraved HC-24 in another



Figure 407. Bedside locker marked SIR/HEALTH/MUTUFU engraved MOH SRK MTF HC 12 HCIII FURN 012



Figure 408. Office chair



Figure 409. Locker handle engraved MOH/SRK/MTF HC-02



SRK MTF HC 08



Figure 411. Armchair engraved MOH SRK MTF HC 05




Figure 412. Oxygen concentrator lying in its carton

Bundege HC III

The programme renovated the old outpatient block into laboratory space and supplied a microscope and other equipment. The ceiling is water-damaged, cupboard doors give way when packed, taps at the dispensary fail, and nothing here is engraved or serialised. Beds were taken from the facility under the District Health Officer.



Figure 413. The main building



Figure 414. Staff quarters



Figure 415. Placenta pit



Figure 416. Wooden ceiling spoiled by water



Figure 417. Water damage across a second ceiling



Figure 418. Patient beds with mattresses



Figure 419. Baby cots



Figure 420. Instrument cupboard



Figure 421. Oxygen cylinders

4.3.6 Bulambuli District

Verified by Team 14.

Seed secondary schools

Sisiyi Seed Secondary School

The assets are engraved throughout: SISIYI S.S.S is cut into the chairs, tables, laboratory stools, computer towers and printer, which is the best marking seen in the sub-region. The gable of a staff house is cracked from the eaves to the plinth, and the school reports a shortage against the district's computer schedule.



Figure 422. ICT laboratory block



Figure 423. Main library block



Figure 424. Science laboratory block



Figure 425. Classroom block, rooms S3 and S4



Figure 426. Multipurpose printer engraved SISIYI S.S.S



Figure 427. Staff house gable, cracked from the eaves to the plinth



Figure 428. Classroom chair cut
SISIYI S.S.S



Figure 429. Laboratory stool
carrying the same mark



Figure 430. Table top carrying the
same mark



Figure 431. Uninterruptible power
supply, marked in the same way

Bumufuni Seed Secondary School

Only the welcome sign was photographed. Nothing inside was seen, and the school stands on the programme list as Bunambutye, the name it carried before it was moved from Bunamuti for want of land.



Figure 432. Welcome sign at the school entrance

Health centres

Kamu HC III

Almost every register line reads working; 2 of the 8 patient screens are faulty. A steel drum lid and 3 buckets carry GOU/MOH - UGIFT PROJECT FY2023/2024 in lettering applied to the surface rather than cut in. The facility is Bukhalu on the programme list and Kamu on its own signboard.



Figure 433. Signboard reads Kamu Health Centre III; the list says Bukhalu



Figure 434. Maternity room



Figure 435. Ward beds



Figure 436. Drum lid lettered GOU/MOH - UGIFT PROJECT FY2023/2024 on the surface, not cut in



Figure 437. 3 lidded buckets lettered the same way



Figure 438. Suction apparatus and oxygen concentrator



Figure 439. Infant scale on a dressing trolley




Figure 440. Wheelchair and trolley




Figure 441. Store stacked with cartons

Bulaago HC III

The programme built a maternity ward, staff quarters, a patients' latrine, a fence, an incinerator and walkways, and supplied water tanks. The facility produced an inventory of 253 units with no cost against any line, and nothing here is engraved or serialised.



Figure 442. Facility signboard



Figure 443. Water storage tank beside the ward block



Figure 444. Staff quarters



Figure 445. Incinerator



Figure 446. Covered walkway



Figure 447. Water tank on its stand



Figure 448. Chain link fence along the compound



Figure 449. Hydraulic delivery bed




Figure 450. Paediatric beds with mattresses

Bunangaka HC III

The programme built a maternity block and staff quarters and supplied diagnostic sets. Some assets remain in store for want of space, nothing is engraved or serialised, and patient beds were taken from the facility under the District Health Officer.



Figure 451. The block and its water tank




Figure 452. Staff quarters built under the programme



Figure 453. 4-stance toilet block



Figure 454. Water tanks and solar panels



Figure 455. Solar batteries



Figure 456. Placenta pit



Figure 457. OPD diagnostic equipment set



Figure 458. Oxygen concentrators and drip stands still in their cartons for want of space




Figure 459. Dressing instrument set

Bwikhonge HC III

Midwives now sleep at the centre. Storage is not enough and some equipment is not yet in use; nothing here is engraved or serialised, and the inventory the facility first produced belongs to 2 facilities in Sironko.



Figure 460. The block, with the water tank base



Figure 461. Staff quarters



Figure 462. Water tanks




Figure 463. Wheelchairs and a stretcher stacked in the store




Figure 464. Bedside lockers and drip stands in the same store



Figure 465. Kangaroo mother care chair among the stacked stock



Figure 466. Stainless steel trays and bowls, still boxed



Figure 467. Binocular microscope, still in its carton



Figure 468. Patient trolley, in use

Bumugibole HC III

The assets that can take a mark are cut BUMU/2020-2021/UGIFT, which is the programme's own mark with the financial year, though without an asset number. The staff house has deep cracks, the medical staff left it as unsafe and the police now occupy it; one of 3 water tanks still works.



Figure 469. The health centre block



Figure 470. Latrine block and soak pit



Figure 471. Wheelchairs in the ward



Figure 472. Oxygen flowmeter manifold cut BUMU/2020-2021/UGIFT



Figure 473. Wheelchair armrest carrying the same mark



Figure 474. Steel storage cabinet, marked but carrying no asset number



Figure 475. Hospital bed side rail, cut the same way



Figure 476. Ground water tank beside the block



Figure 477. Deep crack running across an interior wall

Bukibologoto HC II

The works were destroyed by mudslides before they were finished: ground has fallen away under one corner of the block and a crack runs across the wall. People from this catchment now get care at the Simu sub-county offices, and the equipment supplied for the facility sits in the district stores, unlisted.



Figure 478. The block as built, seen along the slope



Figure 479. The block standing over ground that has fallen away



Figure 480. The corner where the ground went from under the foundation



Figure 481. The same corner from the approach



Figure 482. Crack running across the end wall



Figure 483. Simu sub-county offices, where this catchment is now served

4.4 Sebei

4.4.1 Bukwo District

Verified by Team 15.

Seed secondary schools

Kaptererwo Seed Secondary School

The ICT room is set out and in use, and a table top carries an engraving mark. No engraving status was recorded for the rest, and a batch of school furniture and ICT filed under Kwirwot HC III may belong to this school.



Figure 484. Desktop computers set out in the ICT room



Figure 485. Tables in a classroom



Figure 486. Engraving mark cut into a table top



Figure 487. Projector

Senendet Seed Secondary School

None of the assets here is in use, the school not having been handed over, and none of them is engraved. The desktop computers stand in the store in their cartons.



Figure 488. Multipurpose hall



Figure 489. Administration block



Figure 490. Science laboratory



Figure 491. Latrine block



Figure 492. Desktop computers standing in the store in their cartons



Figure 493. Teachers' lockable table



Figure 494. Chairs, none of them yet in use




Figure 495. Classroom book shelves

Health centres

Aralam HC III

The ward holds its beds and drip stands, and the wheelchairs and patient screens carry the national coat of arms as their only marking. No engraving status and no per-item count was recorded here.



Figure 496. Ward beds and drip stands



Figure 497. The ward, with wheelchair, scale and screens



Figure 498. Paediatric ward



Figure 499. Bedside cabinets and waste bins



Figure 500. Wheelchair: the coat of arms is its only mark



Figure 501. Patient screen marked the same way



Figure 502. Oxygen cylinders

Kwirwot HC III

The equipment is boxed in the store: the autoclave, kidney dishes and instrument sets are all still in their cartons. Only one item, the shelves, carries a recorded engraving status, and it reads not engraved. A batch of school furniture and ICT filed against this facility belongs to a school and is not counted here.



Figure 503. Staff house, block A



Figure 504. Water tank on its steel tower



Figure 505. Ground water tank



Figure 506. Wheelchairs



Figure 507. Waste bins still in their cartons



Figure 508. Kidney dishes in their packaging



Figure 509. Suture instrument sets, boxed



Figure 510. Bed pans, still wrapped

Amanang HC III

The examination lights, couches, neonatal beds and oxygen cylinders are on the site, the cylinders marked with the national coat of arms. One of 2 bag valve masks was not seen, and the medical waste bins are recorded not engraved.



Figure 511. Residential building



Figure 512. Pit latrine, 4 stances, with 4 wash rooms



Figure 513. Maternity building



Figure 514. Placenta pit



Figure 515. Oxygen cylinders carrying the national coat of arms



Figure 516. Neonatal beds



Figure 517. Medical waste bins, recorded not engraved



Figure 518. Delivery bed



Figure 519. Examination lights




Figure 520. Examination couches

Chepkwasta HC III

Engraving here covers 15 classes of equipment, from the delivery bed and centrifuge to the fridges and instrument trolleys, marked CHEP HCIII. A further 5 classes carry no mark at all.



Figure 521. Benches, engraved



Figure 522. Steel cupboard cut CHEP HCIII UGIFT



Figure 523. Refrigerator carrying the same mark



Figure 524. Centrifuge, engraved



Figure 525. Resuscitation bed, engraved



Figure 526. Oxygen concentrator, engraved



Figure 527. Paediatric beds, carrying no mark




Figure 528. Examination couch, carrying no mark

Brim HC III

Engraving covers 8 classes of asset, including the autoclave, microscope, height meter and patient beds, and 5 are not marked. A steel lockable cupboard is recorded spoilt.



Figure 529. Maternity block



Figure 530. Staff house



Figure 531. Placenta pit



Figure 532. Patient bed with mattress, engraved



Figure 533. Benches, engraved



Figure 534. Microscope, engraved



Figure 535. Autoclave, engraved



Figure 536. Steel lockable cupboard, recorded spoilt

Tulel HC III

The register records 14 classes of asset not engraved and none engraved. The oxygen concentrator, cylinders and file cabinets are on the site; the cylinders were still wrapped.



Figure 537. Pit latrines



Figure 538. Residential building



Figure 539. Water tank on its steel tower



Figure 540. File cabinets, recorded not engraved



Figure 541. Oxygen cylinders, still wrapped



Figure 542. Oxygen concentrator



Figure 543. Delivery bed



Figure 544. Stretchers

Mutushet HC III

One item is engraved, a manual infant resuscitator, and 55 classes are not. One of 2 delivery beds is in poor condition and the other is at Tulel health centre; 9 hand-filled checklist sheets are on file and none of them names its facility.



Figure 545. Non-residential block



Figure 546. Pit latrines, 4 stances



Figure 547. Water tanks



Figure 548. Examination couches, not engraved



Figure 549. Residential building



Figure 550. Manual infant resuscitator, engraved



Figure 551. Delivery bed, in poor condition



Figure 552. The second delivery bed, at Tulel

Kapkoros HC III

The maternity ward is built and the equipment is largely still in its packaging: the oxygen cylinders are wrapped, the nebuliser, haemoglobin meter, pulse oximeter and otoscope are boxed in the store. No engraving status was recorded for any item here.



Figure 553. Maternity ward



Figure 554. Oxygen cylinders, still wrapped



Figure 555. Ultrasonic nebuliser, boxed in the store



Figure 556. Otoscope, boxed in the store



Figure 557. Hand-held pulse oximeter, boxed



Figure 558. Steel lockable cupboard



Figure 559. Adult patient bed and bedside locker




Figure 560. Baby cot

4.4.2 Kween District

Verified by Team 15.

Seed secondary schools

Kitawoi Seed Secondary School

The desks are engraved and in use, and the ICT laboratory is still under construction. The school records 3 desktops spoilt and the uninterruptible power supplies are still boxed; the engraving numbers are kept in a school booklet that omits UgIFT.



Figure 561. Latrine blocks, 6 of them



Figure 562. A further 4 blocks, 4 stances each



Figure 563. 3 water tanks, not in use



Figure 564. ICT laboratory, still under construction



Figure 565. Library, its tables and book shelves missing



Figure 566. Desktop computers, 3 of them recorded spoilt



Figure 567. The 102 desks, engraved and in use



Figure 568. Uninterruptible power supply, still boxed



Figure 569. Projector, in use

Moyok Seed Secondary School

The multipurpose hall holds 102 desks and the laboratory its tables and stools, none of them engraved. A classroom floor is cracked, the library is still under construction and the laboratory has no power.



Figure 570. Multipurpose hall



Figure 571. Classroom block



Figure 572. Laboratory water tank, 5,000 litres



Figure 573. Teachers' quarters



Figure 574. Teachers' kitchen




Figure 575. Preparation room for the science laboratory



Figure 576. Cracked classroom floor



Figure 577. Laboratory, incomplete and with no power supply



Figure 578. The 102 desks in the multipurpose hall, none of them engraved

Kaptum Seed Secondary School

The blocks are built and the furniture delivered; the school has not been handed over, so the assets stand unused. The science laboratory and the library are not finished, and 5 classes of furniture are recorded not engraved.



Figure 579. Boys' toilet, 5 stances



Figure 580. Girls' toilet, 6 stances



Figure 581. Teachers' kitchen



Figure 582. Teachers' quarters, 3 blocks



Figure 583. Computer laboratory, with no power supply



Figure 584. Library, not completely finished



Figure 585. Science laboratory, not complete



Figure 586. Science laboratory tables, recorded not engraved



Figure 587. Office desks, recorded not engraved

Health centres

Benet HC III

The maternity ward is in use. The staff quarters are unroofed and unfinished, the waiting area has not been handed over, and the equipment is packed in one store of which only part was counted. No engraving status was recorded here.



Figure 588. Staff quarters, unroofed and unfinished



Figure 589. Toilet block, 4 stances



Figure 590. Waiting area, not yet handed over



Figure 591. Maternity ward, in use



Figure 592. Bedside locker, still boxed



Figure 593. Instruments packed in the one store



Figure 594. Beds in use; one of the 26 is not functional



Figure 595. Filing cabinet, still boxed

Moyok HC III

Engraving covers 8 classes of asset marked KWN/MED EQ/MOYOK HCIII, including the patient beds, refrigerator and lockable cupboard, and 5 are not marked. The facility keeps its own bound asset register and it does not mark which lines came through the programme.



Figure 596. The mark cut into the assets: KWN/MED EQ/MOYOK HCIII



Figure 597. Benches carrying the mark



Figure 598. Bedside lockers, all engraved



Figure 599. Desks, engraved



Figure 600. Benches recorded not engraved



Figure 601. Refrigerator, engraved



Figure 602. Stretchers, recorded not engraved



Figure 603. Steel lockable cupboard, engraved



Figure 604. Paediatric bed, engraved

Kaptum HC III

The maternity ward is built and the equipment is packed in the store, the cartons marked in pen with the facility's name. The register records 4 classes of asset not engraved, and the facility has not been handed over.



Figure 605. Maternity ward



Figure 606. Residential building



Figure 607. The equipment packed in the store



Figure 608. Patients' toilets, 4 shelters



Figure 609. Placenta pit



Figure 610. Water tank, 500 litres



Figure 611. Sterilisation drums in a carton marked KWE/KAP HC III in pen



Figure 612. Medical waste bins, the carton marked the same way



Figure 613. Disinfection buckets marked KAPTUM HC III



Figure 614. Benches, recorded not engraved

Terenpoy HC III

Of the 45 items with a usage recorded, 10 are in service and 35 are not: the gas stove, nebuliser and much of the ward equipment are boxed or held in the store. The register records 3 classes not engraved and the discussion guide was not answered.



Figure 615. 4 oxygen concentrators, not in use and still in their cartons



Figure 616. 3 paediatric beds, not in use



Figure 617. Gas stove, boxed



Figure 618. Bubble CPAP units, boxed and not in use



Figure 619. Hollow ware set, still in its carton



Figure 620. Digital haemoglobin meters, boxed



Figure 621. Examination couch, in use




Figure 622. Ultrasonic nebuliser, boxed



Figure 623. Benches, recorded not engraved

Atar HC III

The main block, wards and store hold the supplied equipment, and the refrigerator is engraved KWN/MED EQ. The 4 wheelchairs stand stacked and unused, the desks are recorded not engraved, and the facility's delivery note has not been gone through.



Figure 624. Pit latrine block and placenta pit



Figure 625. Water tank



Figure 626. Desks, recorded not engraved



Figure 627. Solar batteries



Figure 628. Refrigerator, engraved KWN/MED EQ



Figure 629. 4 wheelchairs, stacked and unused



Figure 630. Infant weighing scale engraved ATAR HCIII



Figure 631. Instrument cupboard



Figure 632. Autoclave

4.4.3 Kapchorwa District

Verified by Team 15.

Seed secondary schools

Kabeywa Seed Secondary School

The science laboratory and the ICT laboratory are set out and in use with 28 computers. The school reports 23 of its uninterruptible power supplies stolen and the projector lost; the office chairs and tables are recorded not engraved.



Figure 633. Library and computer laboratory block




Figure 634. Science laboratory block



Figure 635. Non-residential buildings



Figure 636. The 28 computers in the ICT laboratory



Figure 637. Laboratory tables



Figure 638. Library



Figure 639. Projector screen; the projector itself is reported lost



Figure 640. Uninterruptible power supplies: 28 were received and 23 are reported stolen



Figure 641. Office chairs, recorded not engraved

Kaptanya Seed Secondary School

The library and ICT block is in use and the laboratory stools and staff houses are engraved Kaptanya SSS. A further 2 classes of asset carry no mark.



Figure 642. Library and ICT laboratory block



Figure 643. Multipurpose block



Figure 644. Classroom block



Figure 645. Staff house, one of those engraved KAPTANYA SSS



Figure 646. Staff toilets



Figure 647. Laboratory stools carrying the same mark



Figure 648. Library shelving



Figure 649. Classroom desks, recorded not engraved



Figure 650. Laboratory tables, carrying no mark

Health centres

Chemosong HC III

The maternity block built under the programme is in use. The 3 oxygen concentrators and much of the rest of the consignment are still in their boxes, and 2 hospital beds are broken.



Figure 651. The maternity block built under the programme



Figure 652. Placenta pit



Figure 653. Hospital bed, one of the 2 recorded broken



Figure 654. 3 oxygen concentrators, still in their box



Figure 655. The rest of the consignment, still boxed



Figure 656. Centrifuge in its carton



Figure 657. Toilet block



Figure 658. Lockable cupboard



Figure 659. Filing cabinet



Figure 660. Kangaroo mother care chair

Ngangatta HC III

The register records the items as functional and not engraved, with some not seen. No item has been placed in a room or a store, and nothing on the list was counted on the day.

Only the hand-filled record was photographed here. No frame of the site or of any asset in it is on file, so no plate can be shown.

4.4.4 Kapchorwa Municipal Council

Verified by Team 15.

Health centres

Kaplelko HC III

The refrigerator and an office chair are engraved and the instrument cupboard is stocked and in use. One further class of asset is recorded not engraved.



Figure 661. Office desk, recorded not engraved



Figure 662. Office chair, engraved



Figure 663. Refrigerator, engraved



Figure 664. Instrument cupboard, stocked and in use



Figure 665. Stretcher



Figure 666. Kangaroo mother care chair



Figure 667. Oxygen therapy apparatus, 45 litre cylinders



Figure 668. Autoclaves

5. Emerging issues and challenges

These run through all 4 sub-regions. Each is drawn from the facilities named against it.

- **No local government holds a usable register of its programme assets.** Of the 25 covered, none produced a register that names a facility against every line. What was produced instead was a delivery note, a transfer note, a price schedule or an IFMS extract. Kibuku's 2 listings run to some 13,000 lines and not one carries a programme mark; Budaka, Amudat, Nabilatuk and the Kween and Kapchorwa districts produced nothing at district level at all. Without that register there is nothing to check a facility's holding against.
- **Engraving is the weakest link in the whole exercise.** Marking was found in at least 8 different forms and only a handful of them identify an item rather than a place. St John's Seed Secondary School Kirika cuts UGIFT II / SJK / 001, Nansanga paints N.S.S.S over a three-digit number, Bunamono HC III cuts BUD/DLG/BUNAMONO HC 111 with a number, and Kyamwinula HC III uses a KYAM- series. Everywhere else the mark is a facility name with no number - 2 identical gauges cannot be told apart - or there is no mark at all. At Tulel HC III 14 classes of asset are recorded unengraved and none engraved; at Mutushet HC III 55 are.
- **Equipment is delivered and left in its packaging.** Boxed stock was found at facilities in every sub-region: the whole Sidok consignment unopened, ICT cartons stacked to the ceiling of the store at Buwagogo, a bubble CPAP still sealed at Kalemungole HC III, 3 oxygen concentrators boxed at Chemosong HC III, 35 of 45 recorded items out of service at Terenpoy HC III. Nalubembe HC III gave the reason plainly: the equipment is not engraved, so it has not been issued.
- **Electricity is the common practical obstacle.** Alerek Seed Secondary School has no supply and its poles were a week away; Panyangara Seed Secondary School cannot run all its computers at once; Bubentsye Seed Secondary School's ICT is still packed for want of power; Kalimon HC III has no mains supply at all; Bubungi HC III cannot use its centrifuge. At Nakatsi Seed Secondary School surges have already blown computers, printers and connectors.
- **Works are handed over late, or not at all, and assets wait on the handover.** Muhula, Sisuni, Butta, Khabutoola, Mukuto, Sibanga, Rengen, Sidok, Bushiribo and Lokori are all either still with a contractor or not yet handed to their districts. Sikuda's blocks are in use and none of them is commissioned. At Kaptum, Senendet and Benet the furniture and equipment stand unused because the buildings have not been handed over.
- **New works are failing before or soon after handover.** Bukibologoto HC II was destroyed by mudslides before its works were finished and no longer stands. The staff house at Bumugibole HC III has deep cracks, the medical staff have left it and the police now occupy it. A staff house gable at Sisiyi is cracked from eaves to plinth; toilet blocks at Iriiri and Napak are cracked; the ceiling at Bundege HC III is water-damaged; Namboko's latrine foundation is undermined.
- **Assets are moved between facilities and nothing records it.** On 4 November 2025, 6 Busia health centres redistributed equipment to Masafu Hospital on the District Health Officer's authority, with no asset record following it. Another 5 adult beds went from Kamuli HC III to Atangi HC III and a delivery bed to Malaba HC IV. Beds were taken from Bundege and Bunangaka under the District Health Officer. None of these movements is on a district record.
- **Buildings are in use for purposes other than the ones they were built for.** At Napak Seed Secondary School the library and ICT block is a girls' dormitory, the main hall a boys' dormitory, and a classroom block is divided into a dormitory and a computer room. At Sikuda a staff kitchen serves as the askari house. At Bumugibole HC III the drug and equipment room is a staff shelter.
- **Theft and loss are reported and rarely followed through.** Buwagogo lost 8 computers in February 2025 under police reference CRB 06/2025; Sibanga records 10 monitors and 20 processors gone; St John's Kirika 15 CPUs and 8 monitors, the case at court; Kamonkoli 10 computers; Lwasso 20 CPUs and its

lightning conductors; Kabeywa 23 power units and a projector. In most cases nothing records whether the items were written off or replaced.

- **Serial numbers exist on paper and have not been matched to a machine.** Kaabong's and Karenga's delivery notes carry a service tag or serial against every machine on them, and not one has been read off a box. Across the whole of Kibuku and Budaka one serial number was read, off a projector at Kakule Seed Secondary School.
- **Facility names and levels do not agree between the list, the register and the signboard.** Of the 49 health centres verified, 27 stand on the programme list at level II where the visit, their own registers and their signboards all read level III - among them Kalemungole, Kamoru, Kabweri, Lwatama, Nalubembe, Namusita, Majanji, Buwembe, Kamuli, Sop Sop, Kyamwinula, Mutufu, Bundege, Bulaago and Bwikhonge. Names differ too: Mukuto is MUKOTO on its register and BWAYO on its signboard, Iyolwa is NYOLWA on its register header, Kamu HC III is Bukhalu on the list, Bumufuni is Bunambutye, and Mazimasa was Nampologoma. Buwumba HC III was verified and is on no list at all.
- **Facilities receive nothing, or nothing they can trace.** Nakwae Seed School and Rengen Seed School both report that the funds for their items returned to Finance before anything was bought. The nurse in charge at Buyaya HC II states that no programme asset was ever delivered there. Majanji HC III's supplier notes read NIL against 15 of 17 portable diagnostic lines.
- **Custodians and district officers were largely not available.** Head teachers were away or unreachable at Rupa, Magamaga, Loro, Rengen and Napak; stores were locked at Panyangara, Kapedo and Bundege. In most districts the Chief Finance Officer, District Education Officer and District Health Officer were not interviewed on asset management practice, and no district has yet received a debrief on what was found.
- **Few facilities count what they hold, and fewer record what fails.** Most facilities carry no quantity against any line. Where a count was done it moved the figure: Sikuda's register carries 124 laboratory stools and 118 were found. Functionality and breakdown records are kept at a handful of facilities and nowhere else.

6. Recommendations

Addressed to the local governments, the Ministry of Education and Sports, the Ministry of Health and the programme.

6.1 Records

- Every local government should open and keep a register of its programme assets - either its own or a flagged column inside its general asset listing - with the facility named against every line. The delivery notes, transfer notes and IFMS extracts already held are the raw material.
- Every delivery note should name the facility the goods went to, and be signed at both ends. Until a line says where an item went and who took it on charge, no facility can account for it.
- Facilities that keep a record of their own should mark which lines came through the programme, and the district should confirm those lines against its procurement record.
- Every asset movement between facilities should be recorded against both the facility that held it and the one that has it, starting with the Busia redistribution of 4 November 2025 and the bed transfers at Kamuli, Bundege and Bunangaka.

6.2 Marking and identification

- The programme should settle one form of mark for a programme asset and require it. It should carry the funding source, the financial year and a unique number, in the manner already cut at Bunamono HC III and St John's Kirika. A facility name alone identifies the place, not the item.
- Each district should fix a date for engraving what is unengraved and name the officer answerable for it, and hold the numbering key at the district.
- Serial numbers and service tags should be read off the machines and recorded, beginning with the Kaabong and Karenga consignments where they are already written on the delivery notes.
- Where 2 numbering systems already sit on one item, as at Mutufu HC III, the district should say which is the number of record.

6.3 Putting assets into service

- Every asset still in its packaging should be opened, counted, taken on charge and put into service, or the reason for holding it recorded in writing. Engraving should not be a reason for withholding equipment from patients, as it is at Nalubembe HC III.
- Power should be connected at the schools that cannot use what they hold - Alerek, Bubentsye, Nansanga, Mugiti and Panyangara - and surge protection fitted where equipment has already been damaged.
- Contractors should assemble the furniture they delivered and it should be counted afterwards, beginning with the 360 laboratory stools at Alerek.
- Buildings in other use should be returned to the purpose they were built for, or the district should record why they are not and what is to be done.

6.4 Works, handover and defects

- Completed works should be commissioned and handed over so that equipment can be issued and the assets brought on charge. Sikuda's blocks are in use and uncommissioned; Kaptum, Senendet, Benet and Muhula hold assets they cannot use.

- The contractors' defect liability should be called on while it runs, for the cracked toilet blocks at Iriiri and Napak, the staff house gable at Sisiyi, the cracked staff house at Bumugibole, the water-damaged ceiling at Bundege, the undermined latrine foundation at Namboko and the termite workings at Sidok.
- Bukibologoto HC II needs a decision: the works are destroyed, the catchment is served from the Simu sub-county offices, and the equipment sits unlisted in the district stores.
- The compensation for the land at Mugiti Seed Secondary School should be settled and the title obtained. The site is not secure while the owner is unpaid and threatening litigation.

6.5 Closing the exercise

- The facility list should be settled with each district: the level carried against each health centre, the names that differ between list, register and signboard, and facilities such as Buwumba HC III that were verified and appear on no list.
- The 3 municipal councils that have sent no return - Busia, Moroto, Kotido - should each be given an officer and a date.
- Facility custodians should be present with their asset records ready when a facility is worked, so that the toolkit can be filled on site and the discussion guide answered.
- Each district should make its Chief Finance Officer, District Education Officer and District Health Officer available for interview on asset management practice, and should receive a debrief on what was found in its facilities.
- Every facility should count its holdings, record a quantity against each line and give the district a copy, and should keep a functionality and breakdown record.

7. Submission

Report	Field report on UgIFT asset verification
Coverage	Karamoja, Bukedi, Bugisu / Mount Elgon and Sebei
Fieldwork	24 August to 3 September 2026
Supervisor	Kassim Luminsa
Supervisor's contact	+256 702 806116
Date of submission	

Signed

Kassim Luminsa, Supervisor