

YOUR HEALTH, OUR MISSION

ACTION POINT TRACKER

FairBanks Medical Centre & Dr. Martin Muyingo

Strategic Investment Partnership • Follow-up to meeting held Wednesday, 16 September 2026

PARTNERSHIP FOCUS Focused strategic investment relationship	IMMEDIATE PRIORITY Phase I diagnostic investment	NEXT MAJOR PHASE IPD development
---	--	--

Immediate action list

Working follow-up record. Each action is framed around a tangible deliverable, decision or completed activity.

#	ACTION POINT	LEAD	PRIORITY	STATUS	EXPECTED OUTPUT
1	Reconfirm supplier quotations for the ultrasound, dry chemistry analyser, Fincare immunoassay analyser and associated equipment previously shared.	FairBanks	High	Pending	Confirmed quotations
2	Prepare the final Phase I budget, including equipment, reagents, room setup, UPS/power protection, installation and commissioning logistics.	FairBanks	High	Pending	Final Phase I budget
3	Prepare the Phase I implementation plan covering procurement, delivery, installation, commissioning, staffing and service start-up.	FairBanks	High	Pending	Implementation schedule
4	Prepare the separate Pharmacy Investment Plan showing capital required, stock priorities, turnover, projected sales, margins and income generation.	FairBanks	High	Pending	Pharmacy income model
5	Develop the detailed FairBanks Business Plan to guide investment, business growth and future phases.	FairBanks	High	Pending	Business plan
6	Identify and engage the respective legal representatives to begin preparation of the MOU.	Both Parties	High	Pending	Legal drafting contacts
7	Develop confidentiality and non-disclosure provisions covering agreed business, financial, investment and other sensitive information.	Legal Representatives	High	Pending	Confidentiality / NDA provisions
8	Develop the Phase II IPD investment concept, including scope, infrastructure, equipment, staffing, capital requirement and income model.	Both Parties	Medium	Pending	IPD concept
9	Agree the Phase I investment structure and capital deployment arrangements after review of the final budget and supporting plans.	Both Parties	High	Pending	Investment structure decision
10	Establish a simple investment reporting framework covering capital deployed, services delivered, revenue, direct costs and investment performance.	FairBanks	Medium	Pending	Monthly report template
11	Agree a process for periodic partnership reviews to assess Phase I performance and inform subsequent investment phases.	Both Parties	Medium	Pending	Review cadence

Immediate execution sequence

01 Reconfirm quotations	02 Finalise Phase I budget	03 Prepare implementation plan	04 Prepare pharmacy plan	05 Develop business plan
-----------------------------------	--------------------------------------	--	------------------------------------	------------------------------------

Parallel legal workstream

The MOU and confidentiality/non-disclosure framework should progress in parallel with the commercial planning so the relationship develops on both a sound business and legal foundation.

WORKSTREAM	KEY MATTER	STATUS / NEXT MOVE
MOU	Roles, responsibilities, investment framework, governance, reporting and future phases	Engage legal representatives
Confidentiality / NDA	Protection of business, financial, investment, IP and other agreed confidential information	Develop provisions with MOU
Partnership reviews	Process for reviewing Phase I performance and considering next phases	Agree review cadence

Working acknowledgement

This tracker records the agreed follow-up actions arising from the strategic investment partnership discussion. It is a working management document and does not replace the definitive MOU or other legal documentation.

Racheal Nabukeera

Managing Director & Co-founder, FairBanks Medical Centre Limited

Dr. Martin Muyingo

Strategic Investment Partner